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NRO REVIEW COMPLETED vo April 1963

HEMOGRANDUME FOR THE KECORD

SURBJECT ¢ Improved Camexras for U-2

SRPELENCE: Memorandum for Leputy Ulirector, National
Leconnaissance Office irom Director, Natiosal

feconnsiseancs Oifice, dated 23 April 19863, _
same subjoect, 25X1A

1., 1 have discussed the utilization of €111 instrument
no. 51 with itek and find the following facts:

2. Inetrument #£51 was last used three weeks RgO
for roller testis,

b. Instrusent #51 was used about two months ago
for checking another batch of new rollers.

¢. imring the CORONA marking problem last summar
instrument #51 was used for initial tepting, but final
tests had to be accomplished on & MURAL syston.

¢. Ipstrument #-22 €110/111) used for thirty
say life tests oi "J".

e. 1tek concurs in the importance of haviag &
test unit available and has requested that a “J" he
mede available for this purpose rather than using 2
single C11l that is over two years old and in & dif-
serent configuration. A "J" unit would be much preo-
forred for trouble shooting on the system.

4. Itek was actually a month shead of schedule
until the new acceleratec schedule was directed. They
aow have delivered five units to LMSC with J-4 due for
Jelivery next week. This places Itek baek on schedule.
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o. & "J" unit could be pulled ofi the 1ine for aminor
trouble shooting with minimum effect on schedules. Itek
is re-evaluating their scheduls posture to pull shead where
possible so that no schedule slippage could be expected.

. Ii a major problem arose (such as the CORONA mark-
ing problem last year) the 1aunch schedule would undoubtedly
nlip (as it did then) and the extra time to identify the
probles and incorporate a fix on & "J" unit from the line
would be absorbed in the stretch-out. Bopefully, Itek will
be able to increase production to make & ny" test bed avail-
able without schedule effects. This would be idesl, and
they hope to inform us the first ot next week og this possi-
bility. '

4. Itek is mnlso reviewing their schedule and pro-
duction capability in light of producing two Yi-type"” masterx
units, speciiically fox tho -2, This is estimated to be
about & six months program before any fiight tests could be
conduncted to verily that we are definitely making the degree
of improvement axpected.

5. Iif the DNRO still insists that #5351 cannot be ex-
tracted from the COROWNA program, we might at least “loan™
this instrumsent to IDEALIST for testing in the U-2, subject
to recall by Itek, if required on a CORONA problen.

Ga and the DNRO staff did not discuss
the rafariﬁﬁﬁﬁ‘ﬁxn:pprulal of cur proposal with this office
prior to sending their roply.

TD/0BA

|DD/OSA:hnd (29 April 1963)

Distribution:
1 - DD/R
o - AD/COBA
3 - PS/0SA
4 - DD/OSA
5 - C/TECHB/OSA
§ -~ C/TECH/0SA (Chrono)
7 -~ RB/OSA
Approved For Release 2002/06/25 sz{A—RDF?63-00313A000500070060-4

BFEL4 i

25X1A



